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Jointed rock massa b s t r a c t
The main aspects that require attention in tunnel design in terms of safety and economy are the precise
estimation of probable ground conditions and ground behavior during construction. The variation in rock
mass behavior due to tunnel excavation sequence plays an important role during the construction stage.
The purpose of this research is to numerically evaluate the effect of excavation sequence on the ground
behavior for the Lowari tunnel project, Pakistan. For the tunnel stability, the ground behavior observed
during the actual partial face excavation sequence is compared with the top heading and bench excava-
tion sequence. For this purpose, the intact rock parameters are used along with the characterization of
rock mass joints related parameters to provide input for numerical modelling via FLAC 2D. The in-situ
stresses for the numerical modelling are obtained using empirical equations. From the comparison of
the two excavation sequences, it was observed that the actual excavation sequence used for Lowari tun-
nel construction utilized more support than the top heading and bench method. However, the actual
excavation sequence provided good results in terms of stability.
 2020 Published by Elsevier B.V. on behalf of China University of Mining & Technology. This is an open
access article under the CC BY-NC-ND license (http://creativecommons.org/licenses/by-nc-nd/4.0/).1. Introduction
Tunnels provide a feasible alternative to cross through the
physical barriers or water body. With the rapid development of
the world, the utilization of underground space plays an important
role not only in urban areas, but also in rural areas and even under
water. These underground excavations are not only in excavation
friendly in-situ ground environment but also in difficult ground
conditions. Keeping in view the complexity of ground conditions,
different methods are used for tunnel construction including
TBM (tunnel boring machine) tunneling, NATM (new Austrian tun-
neling method) method of tunneling, cut and cover excavation,
immersed method, jacked box tunneling, etc. Out of these, NATM
approach utilizing drill and blast excavation technique, offers flex-
ibility in geometry and is widely used in rock tunneling worldwide
for almost any size of tunnel.
NATM, which adjusts the excavation sequence mainly in terms
of round length, type and timing of support installation, allows fortunneling through a variety of rock mass conditions [1]. Along with
the construction sequence in tunneling, there are other features
that influence the ground behavior, including the ground composi-
tion (rock mass type, in-situ stresses and groundwater) and
project-related features (shape and size). Further, the support is
applied according to the ground behavior [2,3]. For the excavation
method selection, the dominant factors are: properties of sur-
rounding material, shape and size of the tunnel, in-situ and
induced stresses, underground hydrology, structural geology and
characteristics of weak zone [4]. The tunnel cross section may be
divided into multiple drifts, keeping in view the size of excavation
and prevailing ground conditions. The selection of an appropriate
excavation method for large span tunnel is a crucial factor for
the successful completion of the project [5]. The cost and time of
tunnels construction are strongly influenced by the excavation
method. Selection of appropriate method for excavation is mostly
influenced by engineering experiences rather than theoretical cal-
culations. Excavation methods and partial excavation sequencing
schemes and their corresponding support application for a tunnel
are based on complicated interactions between several factors
e.g. safety, cost and schedule considerations [6]. The main aim
382 H. Rehman et al. / International Journal of Mining Science and Technology 30 (2020) 381–386during decision related to the excavation method and sequence is
to maintain the structural integrity of the material surrounding a
tunnel.
Base on the stand-up time concept, the conventional tunnel
excavation is either full face or partial face excavation [7]. Partial
face excavation has several types including the top heading and
bench, pilot tunnel, side drifts, etc. Initial support is applied early
to stabilize and prevent the ground from excessive deformation,
depending on ground conditions. Yu & Chern have proposed a
diagram for the selection of tunnel excavation methods (either
full face, central diaphragm or side wall drift) based on tunnel
span and the ratio of tunnel confining ground’s uniaxial compres-
sive strength to vertical stress [4]. An excavation sequence using
partial excavation is used as a strategic method for rock burst
control when tunnels are excavated in a high stress environment
[8]. Top heading and bench sequence of partial excavation
approach is often selected for excavating tunnels with large
span [1].
In this paper, the actual partial excavation sequence of Lowari
tunnel project is compared with the top heading and bench exca-
vation sequence in highly stress jointed rock mass environment.
This work is the continuation and extension of previous research
and the numerical model used in the paper for the comparison of
the two excavation sequences has been validated already [9–11].
In Lowari tunnel construction, due to the revised planning, the
small tunnel is enlarged and made feasible for the two-way traffic.
In this project, to use the already excavated tunnel for vehicle
transportation, construction of a new parallel tunnel was a costly
alternative. If this two-way traffic road tunnel was planned before
the excavation of small tunnel, the possible excavation sequence
would have been top heading and bench excavation. Therefore,
the actual adopted excavation sequence is compared with top
heading and bench excavation and the stability is evaluated
numerically in terms of the major principal stress and axial stres-
ses in rock bolts.2. Project description and geology of the area
The highway N-45 is running from Nowshera District to the
town of Chitral via Dir in Khyber Pakhtunkhwa (KP) province, Pak-
istan. The National Highway Authority (NHA) of Pakistan is the cli-
ent of this two lane 309 km highway, which includes the Lowari
tunnel. The Lowari tunnel has reduced the travelling distance
and time, and round the year access to Chitral which was not pos-
sible during winter earlier. The location of the tunnel is shown in
Fig. 1. Initially, the tunnel was excavated for vehicles transporta-
tion through rail and called Lowari Rail Tunnel (LRT). The cross-
section of this tunnel was revised by the NHA after the excavationFig. 1. Location of Lowari tunnel project.of the LRT, for a road tunnel and was named Modified Road Tunnel
(MRT). This MRT is part of the road linking Central Asian countries
with Pakistan through Chitral district, traversing Vakhan, Afghani-
stan. The LRT and MRT were completed in 2009 and 2016, respec-
tively, and were opened for transportation in 2017.
The project area is situated between the active Indian Plate and
Eurasian Continental Plate, and belongs to the active seismic zone
due to the on-going subduction of Indian plate [12]. The geological
investigations conducted for the design and construction of LRT
exposed five major geological units along the tunnel route, i.e.
the meta sediment unit, the granite unit, the meta igneous unit,
the meta volcanic unit, and the biotite granite unit. Further, these
units were also matched during the construction of LRT and their
details are as below:
(1) Metasediment Unit: Schist and quartzite are mainly avail-
able in this geological unit and show different degree of
weathering in which quartzite is very slightly weathered
as compared to schists. Presence of water in the schist has
a negative effect on the strength. Metasediment is the weak-
est rock mass unit along the tunnel route.
(2) Metavolcanic Unit: Amphibolites, densely jointed, slightly to
distinct banding visible is a metavolcanic rock which is
mostly exposed on the surface without signs of intensive
weathering. Joints are usually only stained and sometimes
open due to expansion on slopes. Sound rock is dominant
in this rock mass unit.
(3) Metaigneous Unit: In metaigneous unit, gneiss is commonly
visible on the surface without signs of rigorous weathering.
Like the previous rock mass unit, the joints in this unit are
also stained and sometimes open due to expansion on
slopes. Sound rock is prevailing, and sheared portions are
rare.
(4) Granite Unit: Granite in the project area is mostly exposed
on the surface with no signs of intensive weathering and
forming steep rock walls. Sound rock is dominant and
sheared portions are rare. Local faulting and heavy jointing
due to which the rock mass may be weakened are encoun-
tered in certain sections of the tunnel.
(5) Biotite Granite Unit: Exposed Biotite Granite is usually
intensively weathered and not found fresh on the surface.
Effect of weathering is decreasing with increasing overbur-
den. Near water bearing zones, alteration is found at greater
depths. This unit is found with frequent transitions into
Granite.
3. Intact rock and rock mass properties
The NATM approach has been used during the construction of
Lowari tunnel project. In NATM, the geological face mapping,
geotechnical monitoring, and observations during tunnel construc-
tion help in selection of optimum support system and excavation
sequence. The predicted behavior during the tunnel design and
observed behavior during construction is compared keeping in
view the monitored deformation, support utilization, and over-
break volume. Deviation between the predicted and observed
behavior leads to a re-evaluation of the design process, resulting
in modifications to the support and excavation methods.
During the excavation of LRT and MRT, informations were
recorded for both intact rock and discontinuities, as documenta-
tion of in-situ data is a compulsory part in NATM tunnelling
approach [13]. The intact rock properties for the selected chainage
where the rock units are granodiorite and gneiss, are shown in
Table 1.
The rock mass rating (RMR) and tunneling quality index (Q) sys-
tems are used specifically for tunnel design in jointed rocks [14–
Table 1
Physical and mechanical properties of the intact rock.
Chainage Overburden (avg.) (m) Rock type Intact rock strength (MPa) Ei (GPa) mi c (kN/m3) m
3 + 900–4 + 000 915.6–971.1 (944.82) Granodiorite 75 31.875 29 27.20 0.24
6 + 300–6 + 460 874.1–925.5 (903.55) Gneiss 100 52.500 23 26.98 0.21
Notes: Ei is the intact rock modulus; mi the material constant for intact rock; c the unit weight; and m the Poison’s ratio.
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terized using RMR and Q systems for joints and their charactristics.
These values are used for the geological strength index (GSI) value
determination using rock mass fabric approach [17]. In this
approach, the common parameters of four classification systems
(RMR, Q, GSI and rock mass index (RMi)), which characterize solely
the rock mass, are used for rating the rock structure and the joint
surface conditions. The ratings are grouped together in a common
Fabric Index chart, which is further used for their correlation. In
RMR system, for calculation of rock quality designation (RQD) rat-
ing (R2) and joint spacing (x) rating (R3), the contineous rating
equations (Eqs. (1) and (2)) were used [18].
R2 ¼ 0:22RQD 0:0002RQD2 ð1Þ
R3 ¼ 2:281ln xð Þ  3:41; x ¼ 5 - 200 mm
R3 ¼ 4:175ln xð Þ  13:51; x ¼ 200 - 900 mm




Based on the characterization, the detailed joint informations
and calculated GSI values are shown in Table 2.
The intact rock properties were extrapolated to the rock mass as
shown in Table 3 with the help of RocLab software which is based
on the generalized Hoek-Brown criteria [19].4. Tunnel excavation and support
Stand-up time classification for an unsupported span was pre-
sented by Lauffer in 1958, since been modified by a number of
authors and now forms part of the general tunneling approach
known as NATM, which is also known as Austrian tunneling prac-
tice [20]. In Austrian tunneling practice, a ground class is assigned
to ground conditions based on field observation. Each ground class
is assigned a support system. This qualitative ground description is
linked with excavation techniques, together with principles and
timing of standard support requirements. In Lowari tunnel project,
the 2001 guideline for conventional underground excavation were
used for LRT and MRT construction. In these guidelines, the proce-
dures from design to monitoring of underground excavation are
summarized along with the suggested basic procedures of excava-
tion and support design for underground structures [13].
4.1. Actual tunnel excavation
Road tunnel cross sectional area depends upon the way how it
will accommodate the vehicle. Although the financial viability of a
tunnel depends on its life cycle cost, however, the cross sectional
area is directly related to the construction cost of the tunnel [1].
Originally conceived as a railway tunnel in 1975 for vehicle trans-Table 2
Rock structure and joint surface condition characterization and corresponding GSI values.
Rock type RQD/Jn Jr/Ja
Granodiorite 5.33 3
Gneiss 8.70 3
Notes: Jn is the rating for the joint sets; Jr the rating for the joint roughness; Ja the ratinportation, a small tunnel with 7.12 m of span was planned and
named LRT [10]. Due to funds unavailability, the construction work
on the 8.51 km long LRT started in 2005 and completed in 2009 [9].
This horseshoe shape tunnel was constructed using drill and blast
method of excavation in rock followed by the support installation.
The primary purpose of the LRT construction was to connect the
Chitral district with the remaining country through an all-
weather asphalt road. During this large span of time (1975 to
2009), the geopolitical and geostrategic condition of the region
(Afghanistan and Central Asia) changed and therefore, the same
route was decided for trade with Central Asia. In this condition,
there were two alternatives: either to construct a new tunnel par-
allel to LRT or to enlarge the existing LRT for two-way road traffic.
Finally, it was decided to enlarge the existing LRT (named MRT)
and was completed in 2016. The drill and blast excavation
approach followed by support installation is used during enlarge-
ment of LRT to MRT. This excavation includes the removal of shot-
crete sprayed and rock bolts installed during LRT. Compared to the
widely used excavation sequence in rock tunneling, the top head-
ing and bench excavation, the amount of support installed during
LRT construction is an additional cost as this was removed during
the construction of MRT.4.2. Top heading and bench excavation
The current empirical rock mass classification system has the
application of predicting stand-up time [21]. This stand-up time
predicts whether to use full face excavation or partial excavation
in sequential excavation approach. The most widely used partial
sequential excavation approach in rock tunnelling is top heading
and bench excavation method. In this excavation approach, top
heading excavation and support installation is completed first, fol-
lowed by bench excavation. In this study, it is assumed that if MRT
would have been constructed by top head and bench method, then
what would be the rock behaviour and support requirements.
Numerical modelling is adopted to accomplish this task.5. In-situ stresses
The role of in-situ stresses is significant for the design and con-
struction of tunnel. Knowledge of the in-situ stresses is mandatory
to design the underground structure in the rock mass. There are
numerous approaches presented for the determination of in-situ
stresses and always needed to assess it in the best possible way
[22]. In-situ stress measurement is a costly venture therefore alter-
native approaches e.g. experience from nearby underground pro-
ject or empirical approaches are used for its estimation.
Numerous empirical equations have been recommended by theR2 + R3 R4 GSI
30.70 22.50 65
19.33 22.50 64
g for the joint alteration; and R4 the rating for the joint condition.
Table 3
Rock mass properties for different rock units.
Rock type c (MPa) U () mb s a Erm (GPa) Sigc (GPa) Sigt (GPa)
Granodiorite 4.704 47.730 8.309 0.0205 0.502 20.136 10.648 0.185
Gneiss 4.745 48.130 6.358 0.0183 0.502 32.020 13.420 0.288
Notes: c is the rock mass cohesion; U the rock mass frictional angle; mb the reduced value of material constant mi; s and a the constants for the rock mass; Erm the rock mass
deformation modulus; Sigc the rock mass uniaxial compressive strength; and Sigt the tensile strength of rock mass.
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section, some of the commonly used equations are discussed.
The believed perception about the vertical stress (rv) shown in
Eq. (3) reveals that rv increases with depth (H).
rv ¼ c H ð3Þ
where c is the rock unit weight.
The horizontal stresses (rh) calculation in the in-situ environ-
ment are considerably more challenging than rv. The ratio of rh
to rv is denoted by K0. An elasto-static thermal stress model was
formulated to take into account the action of tectonic forces by
[23] and suggested the following equation for K0 [20].
K0 ¼ 0:25þ 7Eh 0:001þ 1=zð Þ ð4Þ
where z in Eq. (4) is the depth below the surface in m; and Eh the
average deformation modulus in GPa.
Sheorey et al. suggested Eq. (5) for computing rh [24].
rh ¼ m= 1 mð Þð Þrv þ bErmG= 1 mð Þð Þ H þ 1000ð Þ ð5Þ
where G = 0.024℃/m is the geothermal gradient; b = 8  10–6/℃ the
linear thermal expansion coefficient; and v the Poisson’s ratio; and
Erm the rock mass deformation modulus.
The in-situ stresses calculated using the above equations are
presented in Table 4. In the numerical modelling, the average val-
ues are used.
6. Numerical modelling
FLAC version 7.0 is used for the analysis. FLAC is an explicit 2D
finite difference program that is suited for sequential excavation
modelling. The actual tunnel sequence of excavation and support
were followed i.e. excavation and support of the LRT followed by
excavation and support of MRT. For comparison, the MRT was
excavated using top heading and bench excavation approach. The
two excavation stages for the actual as well as top heading and
bench excavation are shown in Fig. 2. Due to the asymmetry of
the excavation sequences in the actual excavation and top heading
and bench approach, the entire domain was considered in the
model.
The two excavation stages for each approach and three con-
struction steps (excavation, applying soft shotcrete and rock bolt,
and hard shotcrete) in each stage are simulated for analysis. To
eliminate the boundary effect, enough distance from the tunnel
to the sides of the model was used. The model dimensions are
80 m  60 m for both approaches. The modified Hoek-Brown
model was used for the analysis. This model is based on the nonlin-
ear relation between major and minor principal stresses, r1 and r3,Table 4
Estimated in-situ stresses using empirical equation.
Rock type Vertical stress (MPa) Eq. (4)
Horizontal stress
Granodiorite 25.704 13.88
Gneiss 24.39 17.61and the criterion is used for plastic yielding when r3 is compres-
sive. Around the tunnel boundary, the fine mesh was simulated
for the better results. The model was fixed at bottom and sides,
and ryy (vertical stresses) were applied at the top of the model.
The in-situ stress environment was created using gravity, ryy,
and FISH function. During the three construction steps for each
excavation stage, 40%, 30% and 30% relaxation is used.7. Results and discussions
The numerical model is solved statically for both granodiorite
and gneiss rock mass, each for the actual excavation sequence
and top heading and bench excavation approach and their results
in term of major principal stress and axial forces on rock bolts
are compared. The numbering of rock bolts are different in two
excavation cases, but this is due to the order in which the struc-
tural elements are created.
As can be seen in Fig. 3, rock bolts installed in top heading expe-
rience high axial stresses when excavation is carried out through
top heading and bench sequence as compared to the actual excava-
tion. However, the trend is different for rock bolts installed at
bench level. Comparing the axial stresses in the two different rock
units, the rock bolts installed in granodiorite rock unit are compar-
atively heavily loaded than gneiss rock unit. This is due to better
properties of gneiss rock mass and low overburden height as com-
pared to granodiorite rock mass unit. The maximum axial stress on
rock bolt is for rockbolt number 2 of granodiorite rock unit and
tunnel excavated with top heading and bench excavation sequence
which is 1.374E05.
During the excavation of the tunnel, the stresses in the vicinity
of the excavation are changed and new stresses are induced due to
the redistribution of virgin stress field. The induced principal stres-
ses are mutually perpendicular, but they are inclined to the direc-
tion of applied in-situ stress field. The minimum principal stress is
negligible at excavation periphery, which gradually increased with
the distance from the excavation periphery due to the increase in
confinement. On the other hand, the maximum principal stress
was at its peak near the excavation periphery, which gradually
decreased with the distance from the excavation periphery. The
ratio of the major principal stress and rock mass strength is used
as a simple index for the stability [25]. Therefore, the major princi-
pal stress contours are plotted for the excavation sequence effect
as shown in Fig. 4. The results showed that top heading and bench
excavation sequence has higher contour for major principal stress
as compared to the actual excavation sequence for both granodior-
ite and gneiss units.Eq. (5)
K0 Horizontal stress K0
0.54 13.433 0.52
0.722 14.297 0.586
(a) Actual tunnel excavation (b) Top heading and bench method
Fig. 2. Actual tunnel excavation, top heading and bench method for Lowari tunnel.
(a) Granodiorite rock units
(b) Gneiss rock units
Fig. 3. Axial stresses on rock bolts due to the different excavation sequences (actual tunnel excavation (left) and top heading & bench excavation sequence (right)).
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This study compares the actual construction sequence of Lowari
tunnel project with the widely used excavation sequence in the
rock tunnelling, the top heading and bench excavation sequence.
Due to the revised planning, the top heading and bench excavation
sequence is not adopted during the construction of MRT which
results in more support installation, in terms of shotcrete and rock
bolts, during the actual excavation. In the MRT construction, most
of the installed rock bolts and sprayed shotcrete of LRT were
removed.
It is observed during numerical analysis that by following the
actual excavation sequence, the principal stress contours are lower
as compared to the top heading and bench excavation sequence.The major principal stress contours are 5.25E7 and 6.0E7 for gran-
odiorite and Gneiss rock units, respectively, using the actual exca-
vation sequence. However, in case of top heading and bench
excavation sequence, these values are 6.0E7 and 6.75E7, respec-
tively. The numerical analysis results in terms of axial forces in
rock bolts also showed that most of the rock bolts installed duirng
the actual excavation sequence experienced less amount of stress
as compared to the assumed top heading and bench approach.
With respect to stability of the tunnel, the excavation sequence
adopted in Lowari tunnel construction was more credible as com-
pared to the assumed excavation sequence. This stability trend in
the case of actual excavation sequence is due to twice releasing
of stresses as compared to the top heading and bench excavation
sequence. After LRT excavation and support, a new stress environ-
(a) Granodiorite rock unit
(b) Gneiss rock unit
Fig. 4. Major principal stress scenario due to different excavation sequences (actual tunnel excavation (left) and top heading & bench excavation sequence (right)).
386 H. Rehman et al. / International Journal of Mining Science and Technology 30 (2020) 381–386ment created around LRT once stresses are released. This stress
environment around the LRT is further lowered during the con-
struction of MRT.
Acknowledgements
This work was supported by the National Research Foundation
of Korea Grant funded by the Korean Government (NRF-
2019R1A2C2003636). The first four authors are extremely thankful
to the Higher Education Commission (HEC) of Pakistan for HRDI-
UESTPs scholarship.
References
[1] Hung CJ, Monsees J, Munfah N, Wisniewski J. Technical manual for design and
construction of road tunnels–civil elements. National Highway Institute. New
York Report to US Department of Transportation, Federal Highway
Administration; 2009.
[2] Stille H, Palmström A. Ground behaviour and rock mass composition in
underground excavations. Tunn Undergr Space Technol 2008;23(1):46–64.
[3] Palmstrom A, Stille H. Ground behaviour and rock engineering tools for
underground excavations. Tunn Undergr Space Technol 2007;22(4):363–76.
[4] Yu CW, Chern JC. Expert system for D&B tunnel construction. In: Proceedings
of the 33rd ITA-AITES World Tunnel Congress - Underground Space - The 4th
Dimension of Metropolises. Prague. p. 799–803.
[5] Sharifzadeh M, Kolivand F, Ghorbani M, Yasrobi S. Design of sequential
excavation method for large span urban tunnels in soft ground–Niayesh
tunnel. Tunn Undergr Space Technol 2013;35:178–88.
[6] Hoek E. Big tunnels in bad rock. J Geotech Geoenviron Eng 2001;127
(9):726–40.
[7] Ita W. General report on Conventional Tunnelling
Method. Chatelaine: International Tunnelling and Underground Space
Association; 2009.
[8] Zhang C, Feng X, Zhou H, Qiu S, Wu W. A top pilot tunnel preconditioning
method for the prevention of extremely intense rockbursts in deep tunnels
excavated by TBMs. Rock Mech Rock Eng 2012;45(3):288–309.
[9] Rehman H, Naji AM, Kim J-J, Yoo H. Extension of tunneling quality index and
rock mass rating systems for tunnel support design through back calculationsin highly stressed jointed rock mass: An empirical approach based on
tunneling data from Himalaya. Tunn Undergr Space Technol 2019;85:29–42.
[10] Lee J, Rehman H, Naji AM, Kim J-J, Yoo H-K. An empirical approach for tunnel
support design through Q and RMi systems in fractured rock mass. Appl. Sci.
2018;8(12):2659.
[11] Kim J, Rehman H, Ali W, Naji AM, Yoo H. Weightage effect during back-
calculation of rock-mass quality from the installed tunnel support in rock-
mass rating and tunneling quality index system. Appl. Sci. 2019;9(10):2065.
[12] GEOCONSULT-TYPSA. Geotechnical Interpretative Report, Lowari Tunnel.
National Highway Authority; 2004.
[13] Schubert W, Goricki A, Riedmüller G. The guideline for the geomechanical
design of underground structures with conventional excavation. Felsbau
2003;21(4):13–9.
[14] Bieniawski ZT. Engineering rock mass classifications: a complete manual for
engineers and geologists in mining, civil, and petroleum engineering. John
Wiley & Sons; 1989.
[15] Barton N, Lien R, Lunde J. Engineering classification of rock masses for the
design of tunnel support. Rock Mech 1974;6(4):189–236.
[16] Barton N. Some new Q-value correlations to assist in site characterisation and
tunnel design. Int J Rock Mech Min Sci 2002;39(2):185–216.
[17] Tzamos S, Sofianos AI. A correlation of four rock mass classification systems
through their fabric indices. Int J Rock Mech Min Sci 2007;44(4):477–95.
[18] Rehman H, Naji AM, Kim J-J, Yoo H-K. Empirical evaluation of rock mass rating
and tunneling quality index system for tunnel support design. Appl. Sci.
2018;8(5):782.
[19] Hoek E, Carranza-Torres C, Corkum B. Hoek-Brown failure criterion. 2002
edition. University of Toronto Press; 2002.
[20] Hoek E. Practical rock engineering. Online. ed. Rocscience; 2007.
[21] Rehman H, Ali W, Naji AM, Kim J-J, Abdullah RA, Yoo H-K. Review of rock-mass
rating and tunneling quality index systems for tunnel design: Development,
refinement, application and limitation. Appl. Sci. 2018;8(8):1250.
[22] Kumar N, Varughese A, Kapoor VK. Dhawan AK. In situ stress measurement
and its application for hydro-electric projects-An Indian experience in the
Himalayas. Int J Rock Mech Min Sci 2004;41(S1). 1B 02 1–6.
[23] Sheorey PR. A theory for in situ stresses in isotropic and transverseley isotropic
rock. Int J Rock Mech Minings Sci 1994;31(1):23–34.
[24] Sheorey PR, Murali Mohan G, Sinha A. Influence of elastic constants on the
horizontal in situ stress. Int J Rock Mech Min Sci 2001;38(8):1211–6.
[25] Martin CD, Kaiser PK, Christiansson R. Stress, instability and design of
underground excavations. Int J Rock Mech Min Sci 2003;40(7–8):1027–47.
